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ESTIMATE RUN 08/08/2012

ESTIMATE SUMMARY 06:31:41

CONTID: C17783-ALT     ESTIMATE NO: 0027 PROG 2005

PCN: 17783-ALTBID3 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25:SANTA FE BRIDGES AND FLYO PERCENT TIME:

PROJECT NO: BR0252-407                    

I-25:SANTA FE BRIDGES AND FLYO

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/25/2012 DATE TIME STARTED 04/11/2011

5670 FRANKLIN STREET DATE LET 01/20/2011 DATE WORK BEGAN 04/11/2011

 DATE AWARDED 02/28/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/18/2011 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 04/11/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 41,556,149.57 PARTICIPATING $ $ 3,577,297.79

AWARD PROJECT AMT: 32,088,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -117,515.04

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.86

CALENDAR DAYS

CALENDAR DAYS

55.95%

18,303,699.93

3,577,297.79

3,459,782.75

3,459,782.75

$

$

$

$

23,252,449.64

0.00

23,252,449.64

1,707,953.48

24,960,403.12

-481,320.00

0.00

24,479,083.12

0.00

AMOUNT DUE 24,479,083.12 3,459,782.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,459,782.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

72.0 TIME ALLOW: 730

ORIG TIME ALLOW: 730
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PCN: 17783-ALTBID3 ESTIMATE RUN 08/08/2012

PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0005 Clearing and Grubbing 0.723

0.000

201-00000  
 

0.850

L S 

100,000.00000 72,300.000.723

0.00

0010 *Removal of Tree 110.000

0.000

202-00010  
 

110.000

EACH

160.00000 17,600.00110.000

0.00

0015 *Tree Trimming 0.000

0.000

202-00011  
 

10.000

EACH

20.00000 0.000.000

0.00

0020 Removal of Inlet 14.000

11.000

202-00019  
 

38.000

EACH

310.00000 7,750.0025.000

3,410.00

0025 Removal of Manhole 2.000

1.000

202-00021  
 

10.000

EACH

625.00000 1,875.003.000

625.00

0030 Removal of Pipe 1,567.000

353.000

202-00035  
 

5,645.000

LF  

16.00000 30,720.001,920.000

5,648.00

0035 Removal of End Section 0.000

0.000

202-00037  
 

1.000

EACH

200.00000 0.000.000

0.00

0040 Removal of Wall 0.000

0.000

202-00165  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0045 Removal of Concrete Median Cover Material 460.000

0.000

202-00190  
 

535.000

SY  

3.00000 1,380.00460.000

0.00

0050 Removal of Median Cover 586.000

422.000

202-00195  
 

2,630.000

SY  

3.50000 3,528.001,008.000

1,477.00

0055 Removal of Sidewalk 16.300

0.000

202-00200  
 

55.000

SY  

7.50000 122.2516.300

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 08/08/2012

PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0060 Removal of Curb and Gutter 3,684.000

2,301.000

202-00203  
 

10,134.000

LF  

2.50000 14,962.505,985.000

5,752.50

0065 Removal of Concrete Curb Ramp 14.600

0.000

202-00206  
 

20.000

SY  

50.00000 730.0014.600

0.00

0070 Removal of Concrete Pavement 3,583.000

6,270.000

202-00210  
 

10,000.000

SY  

100.00000 985,300.009,853.000

627,000.00

0075 *Removal of Asphalt Mat 17,590.250

19,578.000

202-00220  
 

63,922.000

SY  

6.00000 223,009.5037,168.250

117,468.00

0080 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

4,671.000

SY  

4.00000 0.000.000

0.00

0085 *Removal of Pavement Marking 6,482.500

1,372.000

202-00250  
 

33,239.000

SF  

0.90000 7,069.057,854.500

1,234.80

0090 *Removal of Overhead Sign Structure 1.000

1.000

202-00805  
 

3.000

EACH

7,500.00000 15,000.002.000

7,500.00

0095 *Removal of Ground Sign 17.000

2.000

202-00810  
 

57.000

EACH

165.00000 3,135.0019.000

330.00

0100 *Removal of Sign (Special) 4.000

0.000

202-00815  
 

6.000

EACH

1,467.00000 5,868.004.000

0.00

0105 *Removal of Sign Panel 2.000

0.000

202-00821  
 

19.000

EACH

268.00000 536.002.000

0.00

0110 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

2.000

EACH

300.00000 600.002.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 08/08/2012

PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0115 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

7.000

EACH

80.00000 0.000.000

0.00

0120 *Removal of Traffic Signal Pole 2.000

0.000

202-00840  
 

2.000

EACH

580.00000 1,160.002.000

0.00

0125 *Removal of Impact Attenuator 1.000

0.000

202-00895  
 

2.000

EACH

1,200.00000 1,200.001.000

0.00

0130 *Removal of Concrete Footing (Light Standard 
Foundation)

8.000

10.000

202-00900  
 

60.000

EACH

120.00000 2,160.0018.000

1,200.00

0135 *Removal of Guardrail Type 3 1,006.500

1,104.000

202-01130  
 

3,591.000

LF  

1.90000 4,009.952,110.500

2,097.60

0140 Removal of Guardrail Type 7 712.000

692.480

202-01170  
 

1,404.480

LF  

15.00000 21,067.201,404.480

10,387.20

0145 *Removal of End Anchorage 11.000

1.000

202-01300  
 

14.000

EACH

144.00000 1,728.0012.000

144.00

0150 Plug Culvert 0.000

0.000

202-04001  
 

3.000

EACH

750.00000 0.000.000

0.00

0155 *Abandon Well 8.000

0.000

202-04100  
 

8.000

EACH

685.00000 5,480.008.000

0.00

0160 *Unclassified Excavation (Complete In Place) 40,174.000

47,215.000

203-00010  
 

147,851.000

CY  

5.50000 480,639.5087,389.000

259,682.50

0165 Clay Plating (Complete In Place) 0.000

0.000

203-00710  
 

822.000

CY  

28.00000 0.000.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 08/08/2012

PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0170 Blading 31.000

5.000

203-01500  
 

240.000

HOUR

100.00000 3,600.0036.000

500.00

0175 Backhoe 25.500

8.000

203-01510  
 

240.000

HOUR

80.00000 2,680.0033.500

640.00

0180 Potholing 137.250

27.000

203-01597  
 

250.000

HOUR

250.00000 41,062.50164.250

6,750.00

0185 Sweeping 307.000

42.500

203-01620  
 

500.000

HOUR

300.00000 104,850.00349.500

12,750.00

0190 Structure Excavation 10,507.000

0.000

206-00000  
 

13,930.000

CY  

6.00000 63,042.0010,507.000

0.00

0195 Structure Backfill (Flow-Fill) 10.000

0.000

206-00065  
 

500.000

CY  

200.00000 2,000.0010.000

0.00

0200 *Structure Backfill (Class 1) 31,344.000

0.000

206-00100  
 

39,963.000

CY  

12.00000 376,128.0031,344.000

0.00

0205 Structure Backfill (Class 2) 12.000

0.000

206-00200  
 

12.000

CY  

13.00000 156.0012.000

0.00

0210 *Mechanical Reinforcement of Soil 19,963.000

0.000

206-00360  
 

25,164.000

CY  

20.00000 399,260.0019,963.000

0.00

0210 MATERIAL ALLOWANCE Mechaical Reinforcement of Soil 0.000

0.000CY  

9.76000 0.000.000

0.00

0210 MATERIAL ALLOWANCE Mechaical Reinforcement of Soil 0.000

0.000CY  

9.76000 0.000.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN

PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0210 MATERIAL ALLOWANCE Mechaical Reinforcement of Soil 2,157.000

0.000CY  

9.76000 21,052.322,157.000

0.00

0215 Filter Material (Special) ASTM C33 Sand 0.000

0.000

206-00505  
 

536.000

CY  

38.00000 0.000.000

0.00

0220 Filter Material (Class C) 0.000

0.000

206-00530  
 

317.000

CY  

31.00000 0.000.000

0.00

0225 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

110,000.00000 110,000.001.000

0.00

0230 *Shoring (Area 4) 1.000

0.000

206-01784  
 

1.000

L S 

35,000.00000 35,000.001.000

0.00

0235 *Shoring (Area 7) 1.000

0.000

206-01787  
 

1.000

L S 

35,000.00000 35,000.001.000

0.00

0240 Erosion Log (12 Inch) 7,033.000

50.000

208-00002  
 

27,150.000

LF  

2.50000 17,707.507,083.000

125.00

0245 Silt Fence 498.000

50.000

208-00020  
 

8,168.000

LF  

0.82000 449.36548.000

41.00

0250 Gravel Bag 7,523.000

560.000

208-00034  
 

15,000.000

LF  

3.60000 29,098.808,083.000

2,016.00

0255 Check Dam 0.000

0.000

208-00040  
 

68.000

EACH

100.00000 0.000.000

0.00

0260 Concrete Washout Structure 11.000

0.000

208-00045  
 

26.000

EACH

475.00000 5,225.0011.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 08/08/2012

PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0265 Storm Drain Inlet Protection 1.000

0.000

208-00050  
 

191.000

EACH

3.50000 3.501.000

0.00

0270 Vehicle Tracking Pad Stabilized Construction Entrance 37.500

4.000

208-00070  
 

60.000

EACH

1,500.00000 62,250.0041.500

6,000.00

0275 Removal and Disposal of Sediment (Labor) 734.500

55.000

208-00103  
 

1,000.000

HOUR

26.00000 20,527.00789.500

1,430.00

0280 Removal and Disposal of Sediment (Equipment) 184.500

3.000

208-00105  
 

500.000

HOUR

50.00000 9,375.00187.500

150.00

0285 Erosion Control Supervisor 522.000

50.000

208-00205  
 

600.000

HOUR

10.00000 5,720.00572.000

500.00

0290 Temporary Berms 3,590.000

1,269.000

208-00300  
 

5,280.000

LF  

4.00000 19,436.004,859.000

5,076.00

0295 Reset Structure (Well) 0.000

0.000

210-00001  
 

1.000

EACH

2,995.00000 0.000.000

0.00

0300 *Reset TV Cameras 0.000

0.000

210-00473  
 

1.000

EACH

1,400.00000 0.000.000

0.00

0305 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

832.00000 0.000.000

0.00

0310 *Reset Sign Panel 0.000

0.000

210-00815  
 

1.000

EACH

50.00000 0.000.000

0.00

0315 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

1.000

EACH

2,700.00000 0.000.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 08/08/2012

PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0320 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

1.000

EACH

5,000.00000 0.000.000

0.00

0325 *Reset Traffic Counter (Permanent) 0.000

0.000

210-00910  
 

4.000

EACH

445.00000 0.000.000

0.00

0330 Adjust Manhole 0.000

0.000

210-04010  
 

6.000

EACH

1,200.00000 0.000.000

0.00

0335 Modify Manhole 0.000

0.000

210-04015  
 

1.000

EACH

2,500.00000 0.000.000

0.00

0340 Modify Inlet 0.000

0.000

210-04020  
 

2.000

EACH

1,750.00000 0.000.000

0.00

0345 *Seeding (Native) 0.000

0.000

212-00006  
 

42.000

ACRE

400.00000 0.000.000

0.00

0350 *Soil Preparation (Special) 0.000

0.000

212-00048  
 

7.000

CY  

30.00000 0.000.000

0.00

0355 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

42.000

ACRE

500.00000 0.000.000

0.00

0360 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

6.000

CF  

35.00000 0.000.000

0.00

0365 *Mulch Tackifier 21,750.000

975.000

213-00061  
 

50,000.000

LB  

1.34000 30,451.5022,725.000

1,306.50

0370 *Soil Binder 0.000

0.000

213-00100  
 

29.000

ACRE

346.00000 0.000.000

0.00
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PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0375 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

5,700.00000 0.000.000

0.00

0380 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

0.000

EACH

200.00000 0.000.000

0.00

0385 *Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

16.000

EACH

514.00000 0.000.000

0.00

0390 *Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

17.000

EACH

295.00000 0.000.000

0.00

0395 *Soil Retention Blanket (Special) 0.000

0.000

216-00030  
 

9,525.000

SY  

1.50000 0.000.000

0.00

0400 *Soil Retention Blanket (Straw/Coconut) 1,494.000

0.000

216-00041  
 

19,605.000

SY  

1.96000 2,928.241,494.000

0.00

0405 *Herbicide Treatment 0.000

0.000

217-00020  
 

120.000

HOUR

75.00000 0.000.000

0.00

0410 *Wildlife Biologist 0.000

0.000

240-00000  
 

80.000

HOUR

78.00000 0.000.000

0.00

0415 *Environmental Health and Safety Management 0.750

0.000

250-00010  
 

1.000

L S 

4,200.00000 3,150.000.750

0.00

0420 *Monitoring Technician 380.400

77.000

250-00050  
 

1,000.000

HOUR

38.00000 17,381.20457.400

2,926.00

0425 *Health and Safety Officer 876.650

199.000

250-00110  
 

2,000.000

HOUR

52.00000 55,933.801,075.650

10,348.00
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CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0430 *Aggregate Base Course (Class 6) 6,065.510

0.000

304-06000  
 

28,576.000

TON 

14.00000 84,917.146,065.510

0.00

0435 Aggregate Base Course (Class 6) 5,219.700

0.000

304-06007  
 

11,587.000

CY  

19.00000 99,174.305,219.700

0.00

0440 *Hot Mix Asphalt (Patching) (Asphalt) 580.180

210.660

403-00720  
 

2,675.000

TON 

80.00000 63,267.20790.840

16,852.80

0445 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 568.980

3,802.960

403-33841  
 

10,080.000

TON 

47.60000 208,104.344,371.940

181,020.90

0450 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

3,747.000

TON 

60.10000 0.000.000

0.00

0455 *Emulsified Asphalt (Slow-Setting) 0.000

174.000

411-10255  
 

6,739.000

GAL 

2.00000 348.00174.000

348.00

0460 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

100.000

SY  

100.00000 0.000.000

0.00

0465 *Concrete Pavement (13 Inch) 12,322.000

0.000

412-01300  
 

38,214.000

SY  

45.60000 561,883.2012,322.000

0.00

0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000

0.000SY  

45.60000 0.000.000

0.00

0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000

0.000SY  

3.59700 0.000.000

0.00

0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 14,295.000

-14,295.000SY  

7.19400 0.000.000

-102,838.23
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NO.
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QTY TO DATE
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CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000

25,892.000SY  

4.81000 124,540.5225,892.000

124,540.52

0470 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

7.000

LF  

55.00000 0.000.000

0.00

0475 *Drilled Caisson (30 Inch) 18.000

0.000

503-00030  
 

72.000

LF  

240.00000 4,320.0018.000

0.00

0480 *Drilled Caisson (48 Inch) 28.000

0.000

503-00048  
 

29.000

LF  

170.00000 4,760.0028.000

0.00

0485 *Drilled Caisson (54 Inch) 50.000

0.000

503-00054  
 

200.000

LF  

225.00000 11,250.0050.000

0.00

0490 *Precast Panel Facing 4,429.000

0.000

504-04420  
 

4,429.000

SF  

13.18000 58,374.224,429.000

0.00

0490 MATERIAL ALLOWANCE Precast Panel facing 0.000

0.000SF  

7.06000 0.000.000

0.00

0495 Riprap (Special) 23.000

0.000

506-00010  
 

292.000

CY  

42.00000 966.0023.000

0.00

0500 Grouted Riprap 36.000

0.000

506-00030  
 

317.000

CY  

135.00000 4,860.0036.000

0.00

0505 Concrete Slope and Ditch Paving 9.000

0.000

507-00000  
 

31.000

CY  

250.00000 2,250.009.000

0.00

0510 Concrete Class D 14.000

0.000

601-03000  
 

290.000

CY  

325.00000 4,550.0014.000

0.00
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0515 *Reinforcing Steel 651.000

0.000

602-00000  
 

29,530.000

LB  

0.65000 423.15651.000

0.00

0520 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

170.000

LB  

0.70000 0.000.000

0.00

0525 18 Inch Reinforced Concrete Pipe (Complete In Place) 1,042.000

0.000

603-01185  
 

2,399.000

LF  

35.00000 36,470.001,042.000

0.00

0525 MATERIAL ALLOWANCE 18" RCP 1,302.000

0.000LF  

13.14000 17,108.281,302.000

0.00

0530 24 Inch Reinforced Concrete Pipe (Complete In Place) 720.000

0.000

603-01245  
 

1,656.000

LF  

48.00000 34,560.00720.000

0.00

0530 MATERIAL ALLOWANCE 24" RCP 912.000

0.000LF  

19.18000 17,492.16912.000

0.00

0535 30 Inch Reinforced Concrete Pipe (Complete In Place) 363.000

0.000

603-01305  
 

635.000

LF  

85.00000 30,855.00363.000

0.00

0535 MATERIAL ALLOWANCE 30" RCP 245.000

0.000LF  

31.26000 7,658.70245.000

0.00

0535 MATERIAL ALLOWANCE 30" RCP 639.935

0.000LF  

29.70000 19,006.07639.935

0.00

0540 48 Inch Reinforced Concrete Pipe (Complete In Place) 84.000

258.000

603-01485  
 

342.000

LF  

140.00000 47,880.00342.000

36,120.00

0540 MATERIAL ALLOWANCE 48" RCP 257.993

-257.993LF  

67.21000 0.000.000

-17,339.73
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0545 30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

192.000

603-02245  
 

324.000

LF  

120.00000 23,040.00192.000

23,040.00

0545 MATERIAL ALLOWANCE 30"x19" Elliptical RCP 324.000

-192.000LF  

31.49000 4,156.68132.000

-6,046.08

0550 38x24 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02305  
 

230.000

LF  

105.00000 0.000.000

0.00

0555 83X53 Inch Reinforced Concrete Pipe Elliptical 0.000

112.000

603-02665  
 

112.000

LF  

210.00000 23,520.00112.000

23,520.00

0555 MATERIAL ALLOWANCE 53"x83" Elliptical RCP 112.000

-112.000LF  

194.67000 0.000.000

-21,803.04

0560 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

3.000

EACH

2,100.00000 0.000.000

0.00

0560 MATERIAL ALLOWANCE 18 " RCES 3.000

0.000EACH

317.00000 951.003.000

0.00

0565 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

1.000

EACH

2,300.00000 2,300.001.000

0.00

0565 MATERIAL ALLOWANCE 24" RCES 0.000

0.000EACH

390.00000 0.000.000

0.00

0570 30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

3.000

EACH

2,500.00000 2,500.001.000

0.00

0570 MATERIAL ALLOWANCE 30" RCES 2.000

0.000EACH

482.00000 964.002.000

0.00
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0575 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

1.000

EACH

2,500.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE 30" x 19" RCES 1.000

0.000EACH

329.00000 329.001.000

0.00

0580 4 Inch Plastic Pipe Perforated 0.000

0.000

603-50004  
 

503.000

LF  

12.00000 0.000.000

0.00

0585 15 Inch Plastic Pipe 159.000

0.000

603-50015  
 

637.000

LF  

35.00000 5,565.00159.000

0.00

0590 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

4.000

EACH

2,100.00000 0.000.000

0.00

0595 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

1.000

EACH

2,800.00000 0.000.000

0.00

0600 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

1.000

EACH

2,900.00000 0.000.000

0.00

0605 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

1.000

EACH

2,800.00000 0.000.000

0.00

0610 Inlet Special 1.000

0.000

604-19000  
 

1.000

EACH

3,400.00000 3,400.001.000

0.00

0615 Outlet Structure 0.000

0.000

604-20000  
 

1.000

EACH

20,000.00000 0.000.000

0.00

0620 Vane Grate Inlet Special (10 Foot) 0.000

0.000

604-25011  
 

1.000

EACH

4,100.00000 0.000.000

0.00
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0625 Vane Grate Inlet (Double) (5 Foot) 3.000

0.000

604-26005  
 

10.000

EACH

3,700.00000 11,100.003.000

0.00

0630 Vane Grate Inlet (Double) (10 Foot) 5.000

0.000

604-26010  
 

13.000

EACH

4,200.00000 21,000.005.000

0.00

0635 Vane Grate Inlet (Double) (15 Foot) 1.000

0.000

604-26015  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0640 Manhole Slab Base (5 Foot) 3.000

0.000

604-30005  
 

3.000

EACH

2,200.00000 6,600.003.000

0.00

0645 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

4.000

EACH

2,800.00000 8,400.003.000

0.00

0650 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

1.000

EACH

5,200.00000 5,200.001.000

0.00

0655 Manhole Special (5 Foot) 1.000

0.000

604-39005  
 

3.000

EACH

3,400.00000 3,400.001.000

0.00

0660 Manhole Special (10 Foot) 0.000

0.000

604-39010  
 

2.000

EACH

4,100.00000 0.000.000

0.00

0665 Manhole Special (15 Foot) 1.000

0.000

604-39015  
 

1.000

EACH

6,600.00000 6,600.001.000

0.00

0670 Manhole Special (20 Foot) 0.000

0.000

604-39020  
 

4.000

EACH

13,000.00000 0.000.000

0.00

0675 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,310.000

LF  

13.40000 0.000.000

0.00
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0675 MATERIAL ALLOWANCE Gdrail Ty 3 (6-3) 1,212.499

0.000LF  

4.97000 6,026.121,212.499

0.00

0680 Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

8,709.000

LF  

12.00000 0.000.000

0.00

0685 *Guardrail Type 7 (Style CA) 0.000

236.000

606-00710  
 

2,160.000

LF  

39.00000 9,204.00236.000

9,204.00

0690 *Guardrail Type 7 (Style CC)(Concrete Glare Screen) 0.000

0.000

606-00725  
 

555.000

LF  

91.50000 0.000.000

0.00

0695 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

524.000

LF  

87.10000 0.000.000

0.00

0700 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 0.000

0.000

606-00745  
 

1,774.000

LF  

110.00000 0.000.000

0.00

0705 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

4.000

EACH

503.65000 0.000.000

0.00

0705 MATERIAL ALLOWANCE End Anchor Ty 3D 4.000

0.000EACH

419.49000 1,677.964.000

0.00

0710 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,005.25000 0.000.000

0.00

0710 MATERIAL ALLOWANCE Transition Ty 3G 1.000

0.000EACH

406.00000 406.001.000

0.00

0715 *Transition Type 3H 0.000

0.000

606-01380  
 

3.000

EACH

534.40000 0.000.000

0.00
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0715 MATERIAL ALLOWANCE Transition Ty 3H 3.000

0.000EACH

306.23000 918.693.000

0.00

0720 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

1,816.90000 0.000.000

0.00

0720 MATERIAL ALLOWANCE End Anchor (Nonflared) 2.000

0.000EACH

1,355.10000 2,710.202.000

0.00

0725 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

217.000

LF  

21.00000 0.000.000

0.00

0730 *Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

128.000

LF  

33.00000 0.000.000

0.00

0735 *Delineator (Type I) 0.000

0.000

612-00001  
 

76.000

EACH

26.55000 0.000.000

0.00

0735 MATERIAL ALLOWANCE Delineator (Type 1) 0.000

0.000EACH

26.55000 0.000.000

0.00

0735 MATERIAL ALLOWANCE Delineator (Type 1) 76.000

0.000EACH

7.75000 589.0076.000

0.00

0740 *Delineator (Type II) 0.000

0.000

612-00002  
 

14.000

EACH

22.19000 0.000.000

0.00

0740 MATERIAL ALLOWANCE Delineator (Type I I) 0.000

0.000EACH

22.19000 0.000.000

0.00

0740 MATERIAL ALLOWANCE Delineator (Type I I) 14.000

0.000EACH

8.50000 119.0014.000

0.00
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0745 *Delineator (Type III) 0.000

0.000

612-00003  
 

4.000

EACH

23.74000 0.000.000

0.00

0745 MATERIAL ALLOWANCE Delineator (Type I I I) 0.000

0.000EACH

23.74000 0.000.000

0.00

0745 MATERIAL ALLOWANCE Delineator (Type I I I) 4.000

0.000EACH

9.85000 39.404.000

0.00

0750 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

206.000

EACH

15.87000 0.000.000

0.00

0750 MATERIAL ALLOWANCE Delineator (Type I) (Barrier) 0.000

0.000EACH

15.87000 0.000.000

0.00

0750 MATERIAL ALLOWANCE Delineator (Type I) (Barrier) 206.000

0.000EACH

4.10000 844.60206.000

0.00

0755 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

31.000

EACH

13.27000 0.000.000

0.00

0755 MATERIAL ALLOWANCE Delineator (Type I I) (Barrier) 0.000

0.000EACH

13.27000 0.000.000

0.00

0755 MATERIAL ALLOWANCE Delineator (Type I I) (Barrier) 31.000

0.000EACH

3.75000 116.2531.000

0.00

0760 *2 Inch Electrical Conduit 138.000

230.000

613-00200  
 

6,900.000

LF  

7.65000 2,815.20368.000

1,759.50

0765 *3 Inch Electrical Conduit 790.000

0.000

613-00300  
 

2,350.000

LF  

9.10000 7,189.00790.000

0.00
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0770 *2 Inch Electrical Conduit (Plastic) 794.000

370.000

613-01200  
 

3,590.000

LF  

5.00000 5,820.001,164.000

1,850.00

0775 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

3,290.000

LF  

6.50000 0.000.000

0.00

0780 *Pull Box (Special) 0.000

0.000

613-07000  
 

3.000

EACH

700.00000 0.000.000

0.00

0785 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

4.000

EACH

900.00000 0.000.000

0.00

0790 *Pull Box (16"x24"x12") 3.000

1.000

613-07026  
 

13.000

EACH

600.00000 2,400.004.000

600.00

0795 *Pull Box (30"x48"x18") 0.000

0.000

613-07039  
 

7.000

EACH

1,165.00000 0.000.000

0.00

0800 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

83,600.00000 0.000.000

0.00

0805 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

1.000

EACH

4,200.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE Light Std Steel (30 Ft) 1.000

0.000EACH

3,277.00000 3,277.001.000

0.00

0810 *Light Standard Steel (40 Foot) 0.000

7.000

613-32400  
 

52.000

EACH

3,680.00000 25,760.007.000

25,760.00

0810 MATERIAL ALLOWANCE Light Std Steel (40 Ft) 52.000

-7.000EACH

2,793.75000 125,718.7545.000

-19,556.25
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0815 *Light Standard Metal (70 Foot) (65 FT) 0.000

1.000

613-34700  
 

6.000

EACH

9,900.00000 9,900.001.000

9,900.00

0815 MATERIAL ALLOWANCE Light Std Metal (70 Ft) 6.000

-1.000EACH

8,181.00000 40,905.005.000

-8,181.00

0820 *Light Standard Foundation (Temp Reset) 2.000

6.000

613-40010  
 

52.000

EACH

970.00000 7,760.008.000

5,820.00

0825 *Lighting Control Center 0.000

0.000

613-50100  
 

1.000

EACH

4,450.00000 0.000.000

0.00

0830 *Luminaire High Pressure Sodium (250 Watt) 0.000

7.000

613-70250  
 

52.000

EACH

720.00000 5,040.007.000

5,040.00

0830 MATERIAL ALLOWANCE Lumin HPS (250 W) 52.000

-7.000EACH

451.25000 20,306.2545.000

-3,158.75

0835 *Luminaire High Pressure Sodium (1000 Watt) 0.000

3.000

613-71000  
 

16.000

EACH

1,080.00000 3,240.003.000

3,240.00

0835 MATERIAL ALLOWANCE Lumin HPS (1000 W) 16.000

-3.000EACH

709.00000 9,217.0013.000

-2,127.00

0840 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 8.000

0.000

613-72150  
 

15.000

EACH

3,125.33000 25,002.648.000

0.00

0840 MATERIAL ALLOWANCE Lumin HPS (WT) (150 W) 7.000

0.000EACH

981.18000 6,868.267.000

0.00

0845 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

283.000

SF  

15.42000 0.000.000

0.00
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0845 MATERIAL ALLOWANCE Sign Panel (CL I) 0.000

0.000SF  

15.42000 0.000.000

0.00

0845 MATERIAL ALLOWANCE Sign Panel (CL I) 274.850

0.000SF  

7.95000 2,185.06274.850

0.00

0850 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

845.000

SF  

22.17000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Sign Panel (CL I I) 0.000

0.000SF  

22.17000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Sign Panel (CL I I) 845.000

0.000SF  

10.60000 8,957.00845.000

0.00

0855 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

3,468.000

SF  

23.17000 0.000.000

0.00

0855 MATERIAL ALLOWANCE Sign Panel (CL I I I) 0.000

0.000SF  

23.17000 0.000.000

0.00

0855 MATERIAL ALLOWANCE Sign Panel (CL I I I) 3,468.000

0.000SF  

16.75000 58,089.003,468.000

0.00

0860 *Sign Post (Special) 0.000

0.000

614-00040  
 

19.000

LF  

93.00000 0.000.000

0.00

0865 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

492.000

LF  

15.38000 0.000.000

0.00

0870 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

35.000

LF  

49.26000 0.000.000

0.00
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0875 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

36.000

EACH

439.00000 0.000.000

0.00

0875 MATERIAL ALLOWANCE Steel Sign Supp 
(2.5"RoundSch80)(Pst&Slip)

0.000

0.000EACH

439.00000 0.000.000

0.00

0875 MATERIAL ALLOWANCE Steel Sign Supp 
(2.5"RoundSch80)(Pst&Slip)

34.000

0.000EACH

245.00000 8,330.0034.000

0.00

0880 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

2.000

EACH

1,182.00000 0.000.000

0.00

0885 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

1.000

EACH

30,000.00000 0.000.000

0.00

0885 MATERIAL ALLOWANCE Monotube Overhead Sign Cant (24 In 
Dia)

1.000

0.000EACH

25,400.00000 25,400.001.000

0.00

0885 MATERIAL ALLOWANCE Monotube Overhead Sign Cant (24 In 
Dia)

1.000

0.000EACH

919.48000 919.481.000

0.00

0890 *Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

3.000

EACH

52,000.00000 0.000.000

0.00

0890 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg (20 In 
Dia)

3.000

0.000EACH

40,500.00000 121,500.003.000

0.00

0890 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg (20 In 
Dia)

3.000

0.000EACH

1,466.10000 4,398.303.000

0.00

0895 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

1.000

EACH

70,000.00000 0.000.000

0.00
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0895 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg (24 IN 
Dia)

1.000

0.000EACH

57,800.00000 57,800.001.000

0.00

0895 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg (24 IN 
Dia)

1.000

0.000EACH

2,092.36000 2,092.361.000

0.00

0900 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

21.000

EACH

800.00000 0.000.000

0.00

0900 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 21.000

0.000EACH

409.30000 8,595.3021.000

0.00

0905 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

1.000

EACH

1,180.00000 0.000.000

0.00

0905 MATERIAL ALLOWANCE Traf Sig Face (12-12-12-12) 1.000

0.000EACH

634.40000 634.401.000

0.00

0910 *Communications Cabinet 0.000

0.000

614-72830  
 

1.000

EACH

11,400.00000 0.000.000

0.00

0915 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

2.000

EACH

10,150.00000 0.000.000

0.00

0915 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 2.000

0.000EACH

7,500.00000 15,000.002.000

0.00

0920 *Loop Detector Wire 0.000

0.000

614-72875  
 

1,460.000

LF  

3.30000 0.000.000

0.00

0925 *Flashing Beacon 0.000

0.000

614-80000  
 

4.000

EACH

2,695.00000 0.000.000

0.00
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0930 Impact Attenuator 0.000

0.000

614-85001  
 

3.000

EACH

20,000.00000 0.000.000

0.00

0935 *Traffic Signal Span Wire Pole (12 Inch) 0.000

0.000

614-85312  
 

2.000

EACH

5,800.00000 0.000.000

0.00

0940 *Traffic Signal-Light Span Wire Pole (12 Inch) 0.000

0.000

614-85362  
 

3.000

EACH

8,300.00000 0.000.000

0.00

0945 *Traffic Signal-Light Span Wire Pole (16 Inch) 0.000

0.000

614-85366  
 

2.000

EACH

10,100.00000 0.000.000

0.00

0950 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

0.000

0.000

614-86238  
 

2.000

EACH

2,695.00000 0.000.000

0.00

0950 MATERIAL ALLOWANCE Ctrler (S-S) (F-A) (8) 2.000

0.000EACH

2,000.00000 4,000.002.000

0.00

0955 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

2.000

EACH

5,000.00000 0.000.000

0.00

0955 MATERIAL ALLOWANCE Uninterupted Power Supply 2.000

0.000EACH

4,500.00000 9,000.002.000

0.00

0960 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

1.000

EACH

7,800.00000 0.000.000

0.00

0965 *Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

0.000

0.000

614-87412  
 

475.000

LF  

7.50000 0.000.000

0.00

0970 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

2,100.000

LF  

7.60000 0.000.000

0.00
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0975 48 Inch Automatic Drain Gate 1.000

0.000

615-10048  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0980 *Detour 3,764.200

330.000

621-00430  
 

7,194.000

SY  

30.00000 122,826.004,094.200

9,900.00

0985 Detour Drainage Pipe (Class 0) 0.500

0.000

624-20301  
 

1.000

L S 

35,000.00000 17,500.000.500

0.00

0990 Construction Surveying 0.159

-0.002

625-00000  
 

0.340

L S 

250,000.00000 39,250.000.157

-500.00

0995 *Mobilization 0.800

0.000

626-00000  
 

0.800

L S 

2,000,000.00000 1,600,000.000.800

0.00

1000 Public Information Services 0.650

0.000

626-01000  
 

1.000

L S 

20,000.00000 13,000.000.650

0.00

1005 *Pavement Marking Paint 57.640

33.000

627-00001  
 

378.000

GAL 

30.00000 2,719.2090.640

990.00

1010 *Epoxy Pavement Marking 32.000

0.000

627-00005  
 

212.000

GAL 

55.00000 1,760.0032.000

0.00

1015 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

11,087.000

SF  

9.25000 0.000.000

0.00

1020 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

116.000

0.000

627-30327  
 

570.000

SF  

12.00000 1,392.00116.000

0.00

1025 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

501.000

SF  

9.00000 0.000.000

0.00
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1030 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

2.000

EACH

110.00000 0.000.000

0.00

1035 Survey Monument (Type 3) 0.000

0.000

629-01003  
 

2.000

EACH

160.00000 0.000.000

0.00

1040 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

2.000

EACH

130.00000 0.000.000

0.00

1045 *Flagging 1,017.700

138.160

630-00000  
 

2,500.000

HOUR

1.00000 1,155.861,155.860

138.16

1050 *Uniformed Traffic Control 139.900

0.000

630-00003  
 

1,540.000

HOUR

1.00000 139.90139.900

0.00

1055 *Traffic Control Vehicle 0.835

0.000

630-00004  
 

2.000

EACH

8,000.00000 6,680.000.835

0.00

1060 *Traffic Control Inspection 35.880

1.660

630-00007  
 

153.000

DAY 

1.00000 37.5437.540

1.66

1065 *Traffic Control Management 85.390

8.330

630-00012  
 

334.000

DAY 

1.00000 93.7293.720

8.33

1070 *Flashing Beacon (Portable) 0.495

0.000

630-80001  
 

3.000

EACH

750.00000 371.250.495

0.00

1075 *Barricade (Type 3 M-A) (Temporary) 4.500

0.000

630-80335  
 

9.000

EACH

100.00000 450.004.500

0.00

1080 *Construction Traffic Sign (Panel Size A) 39.300

3.000

630-80341  
 

84.600

EACH

100.00000 4,230.0042.300

300.00
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1085 *Construction Traffic Sign (Panel Size B) 23.310

0.650

630-80342  
 

47.920

EACH

140.00000 3,354.4023.960

91.00

1090 *Construction Traffic Sign (Panel Size C) 2.830

0.000

630-80343  
 

9.000

EACH

200.00000 566.002.830

0.00

1095 *Construction Traffic Sign (Special) 44.650

0.000

630-80344  
 

383.000

SF  

20.00000 893.0044.650

0.00

1100 *Portable Message Sign Panel 1.325

0.000

630-80355  
 

2.650

EACH

8,000.00000 10,600.001.325

0.00

1105 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.510

0.000

630-80358  
 

3.020

EACH

700.00000 1,057.001.510

0.00

1110 *Drum Channelizing Device 32.480

9.665

630-80360  
 

92.000

EACH

40.00000 1,685.8042.145

386.60

1115 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

10.000

EACH

70.00000 0.000.000

0.00

1120 Concrete Barrier (Temporary) 2,646.165

766.665

630-80370  
 

6,825.660

LF  

40.00000 136,513.203,412.830

30,666.60

1125 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

1,134.000

LF  

15.00000 0.000.000

0.00

1130 *Traffic Cone 82.835

0.000

630-80380  
 

167.000

EACH

13.00000 1,076.8682.835

0.00

1135 *Tubular Marker 7.970

0.000

630-80384  
 

18.000

EACH

30.00000 239.107.970

0.00
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1140 *Impact Attenuator (Temporary) 1.665

0.000

630-85010  
 

12.000

EACH

2,500.00000 4,162.501.665

0.00

1145 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.165

630-85040  
 

1.330

EACH

8,000.00000 5,320.000.665

1,320.00

1150 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

1.000

L S 

500.00000 0.000.000

0.00

1155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

2,000,000.000

F A 

1.00000 0.000.000

0.00

1160 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1165 F/A Incentive Early Completion Incentive 0.000

0.000

700-70014  
 

513,408.000

F A 

1.00000 0.000.000

0.00

1170 F/A Fuel Cost Adjustment 8,983.220

1,585.290

700-70016  
 

25,000.000

F A 

1.00000 10,568.5110,568.510

1,585.29

1175 F/A On-The-Job Trainee 5,760.800

814.000

700-70021  
 

26,000.000

HOUR

1.00000 6,574.806,574.800

814.00

1180 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

3,400.000

F A 

1.00000 0.000.000

0.00

1185 F/A ESB Program 0.000

0.000

700-70028  
 

8,500.000

F A 

1.00000 0.000.000

0.00

1190 F/A INTERIM SURFACE REPAIR 335.670

0.000

700-70031  
 

17,000.000

F A 

1.00000 335.67335.670

0.00
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1195 F/A Obtain Street Permits from Denver 0.000

0.000

700-70034  
 

15,000.000

F A 

1.00000 0.000.000

0.00

1200 F/A UTC Officer Time 0.000

0.000

700-70035  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1205 Forced Accounts Provide Security Guard 0.000

0.000

700-70036  
 

0.000

F A 

1.00000 0.000.000

0.00

1210 F/A Obtain Power from Xcel Energy Furnish and Install 
Electrical Services

0.000

0.000

700-70072  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1215 F/A Provide Dewatering 8,219.520

0.000

700-70081  
 

20,000.000

F A 

1.00000 8,219.528,219.520

0.00

1220 F/A Landscaping Restoration 0.000

0.000

700-70310  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1225 F/A Erosion Control 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1230 F/A Hazardous Waste Disposal Force Account 0.000

0.000

700-70587  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1235 *F/A Environmental Health & Safety Management 184,820.800

37,018.330

700-70589  
 

250,000.000

F A 

1.00000 221,839.13221,839.130

37,018.33

2140 Added Item (Hour)/ Caisson Dewatering, Change Order 5 253.500

0.000

900-00010  
 

333.000

HOUR

195.00000 49,432.50253.500

0.00

2155 Removal of Trash Removal of Trash, SMCO #6 429.500

22.500

208-00107  
 

500.000

HOUR

162.00000 73,224.00452.000

3,645.00
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2160 Added Item (Hour)/ 132.000

36.500

900-00010  
 

300.000

HOUR

100.00000 16,850.00168.500

3,650.00

2170 8 Inch Plastic Pipe 8 Inch Plastic Pipe (SMCO #8) 423.000

0.000

619-50640  
 

423.000

LF  

55.96000 23,671.08423.000

0.00

2175 Added Item (Each)/ Mobilization (Special)(San.Sewer) 
(SMCO 8)

1.000

0.000

900-00007  
 

1.000

EACH

1,750.00000 1,750.001.000

0.00

2180 Added Item (Each)/ Manhole (Special)(Type P) (SMCO #9) 0.000

2.000

900-00007  
 

3.000

EACH

35,316.17000 70,632.342.000

70,632.34

2185 66 Inch Reinforced Concrete Pipe (Complete In Place) 66
Inch RCP (CIP  (SMCO #9)

152.000

124.000

603-01665  
 

276.000

LF  

255.57000 70,537.32276.000

31,690.68

2190 Added Item (Lump Sum)/ Modified Shoring for Area 4. 0.800

0.000

900-00014  
 

1.000

L S 

20,065.00000 16,052.000.800

0.00

2195 12 Inch Ductile Iron Pipe SMCO #12, Denver Waterline 
Relocation

253.000

0.000

619-06120  
 

253.000

LF  

166.00000 41,998.00253.000

0.00

2200 Added Item (Each)/ 12" Water Valve, SMCO #12 1.000

0.000

900-00007  
 

1.000

EACH

1,880.85000 1,880.851.000

0.00

2210 Material Handling (Stockpile) SMCO #14 117.000

19,135.000

250-00200  
 

20,000.000

CY  

78.50000 1,511,282.0019,252.000

1,502,097.50

2230 Port Traf Speed Monitor SMCO #16 (Non-BE) 37.280

4.995

630-80368  
 

100.000

DAY 

100.00000 4,227.5042.275

499.50

2245 Added Item (Each)/ Reset Structure (Inlet) SMCO #18 1.000

0.000

900-00007  
 

1.000

EACH

1,740.00000 1,740.001.000

0.00
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2255 Added Item (Each)/ Inlet Roadway Plate 2.000

0.000

900-00007  
 

2.000

EACH

5,540.00000 11,080.002.000

0.00

2260 Added Item (Each)/ Mobilization (Detour 
Paving)(Special)

1.000

0.000

900-00007  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

2265 Added Item (Each)/ Mobilization(Striping)(Special) 1.000

0.000

900-00007  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

2270 Added Item (Lump Sum)/ Detour Drainage Pipe (Class 
0)(Special)

1.000

0.000

900-00014  
 

1.000

L S 

19,950.00000 19,950.001.000

0.00

2275 Added Item (Lump Sum)/ Subcontractor compensation 
(Engineering Cost)

1.000

0.000

900-00014  
 

1.000

L S 

7,195.83000 7,195.831.000

0.00

2280 Added Item (Lump Sum)/ Temporary Lighting (SMCO #22) 0.450

0.150

900-00014  
 

1.000

L S 

22,785.00000 13,671.000.600

3,417.75

2290 Added Item (Lump Sum)/ Relocate Fiber Optic Line (SMCO 
#23)

1.000

0.000

900-00014  
 

1.000

L S 

9,650.00000 9,650.001.000

0.00

2295 Reflector Strip (6 In) SMCO #24 945.000

597.000

612-00075  
 

1,542.000

EACH

42.25000 65,149.501,542.000

25,223.25

2300 Inlet Ty D (10 Ft) SMCO #25 1.000

0.000

604-00510  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

2305 Added Item (Dollar)/ SMCO #26, Price Adjustments for 
Non-BE Items

-2,345.290

-6,258.880

900-00006  
 

-2,300.000

DOL 

1.00000 -8,604.17-8,604.170

-6,258.88

2310 F/A Temporary Highway Lighting (SMCO #27) 12,818.750

0.000

700-70034  
 

20,000.000

F A 

1.00000 12,818.7512,818.750

0.00



CONTID: C17783-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 17783-ALTBID3 ESTIMATE RUN 08/08/2012

PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

2325 Added Item (Cubic Yard)/ Excavate, dispose and replace 
subgrade (Non-Haz) (SMCO #29)

796.000

642.500

900-00004  
 

1,438.500

CY  

63.00000 90,625.501,438.500

40,477.50

2330 Geotextile (Separator) (CL 1) SMCO #29 2,025.000

3,518.000

420-00132  
 

5,543.000

SY  

2.61000 14,467.235,543.000

9,181.98

2335 Geogrid Reinforce SMCO #29 739.000

4,093.300

506-01020  
 

4,832.300

SY  

3.21000 15,511.684,832.300

13,139.49

2375 Added Item (Cubic Yard)/ SMCO #31, Unit of Measurement 
change for ABC (Cl 6)

0.000

4,152.000

900-00004  
 

4,152.000

CY  

25.20000 104,630.404,152.000

104,630.40

2380 Added Item (Each)/ SMCO #32, Dowel Basket Assembly 0.000

122.000

900-00007  
 

122.000

EACH

118.58000 14,466.76122.000

14,466.76

CAT 10,109,913.883,281,293.9818,907,499.53CURRENT AMT0200 $ $ $

CAT NO0250 BID ITEMS FOR F-16-XS (250) ROADWAY 

1240 Clearing and Grubbing 0.128

0.000

201-00000  
 

0.150

L S 

100,000.00000 12,800.000.128

0.00

1245 *Removal of Tree 109.000

0.000

202-00010  
 

109.000

EACH

160.00000 17,440.00109.000

0.00

1250 *Removal of Delineator 0.000

0.000

202-00090  
 

50.000

EACH

7.45000 0.000.000

0.00

1255 Removal of Concrete Median Cover Material 254.000

0.000

202-00190  
 

254.000

SY  

3.00000 762.00254.000

0.00

1260 Removal of Curb and Gutter 125.000

0.000

202-00203  
 

314.000

LF  

2.50000 312.50125.000

0.00
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1265 *Removal of Luminaire (BRIDGE) 0.000

0.000

202-00750  
 

2.000

EACH

275.00000 0.000.000

0.00

1270 *Removal of Impact Attenuator 2.000

0.000

202-00895  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

1275 Removal of Guardrail Type 7 2,114.000

0.000

202-01170  
 

3,680.000

LF  

15.00000 31,710.002,114.000

0.00

1280 Potholing 5.500

0.000

203-01597  
 

100.000

HOUR

250.00000 1,375.005.500

0.00

1285 *Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

15,000.00000 0.000.000

0.00

1290 *Shoring (Area 3) 0.000

0.000

206-01783  
 

1.000

L S 

15,000.00000 0.000.000

0.00

1295 *Concrete Pavement (13 Inch) 0.000

0.000

412-01300  
 

4,246.000

SY  

45.60000 0.000.000

0.00

1295 MATERIAL ALLOWANCE Conc Pvmt (13 In) 4,245.999

-4,245.999SY  

3.59700 0.000.000

-15,272.86

1295 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000

4,245.999SY  

3.59700 15,272.864,245.999

15,272.86

1300 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

17.000

CY  

250.00000 0.000.000

0.00

1305 *Detour 7,502.800

0.000

621-00430  
 

15,025.000

SY  

30.00000 225,084.007,502.800

0.00
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1310 Construction Surveying 0.288

0.000

625-00000  
 

0.660

L S 

250,000.00000 72,000.000.288

0.00

1315 *Mobilization 0.200

0.000

626-00000  
 

0.200

L S 

2,000,000.00000 400,000.000.200

0.00

1320 *Pavement Marking Paint 114.800

0.000

627-00001  
 

756.000

GAL 

30.00000 3,444.00114.800

0.00

1325 *Flagging 2,044.800

0.000

630-00000  
 

5,000.000

HOUR

1.00000 2,044.802,044.800

0.00

1330 *Uniformed Traffic Control 281.600

0.000

630-00003  
 

3,080.000

HOUR

1.00000 281.60281.600

0.00

1335 *Traffic Control Vehicle 1.165

0.000

630-00004  
 

2.330

EACH

8,000.00000 9,320.001.165

0.00

1340 *Traffic Control Inspection 72.120

0.000

630-00007  
 

307.000

DAY 

1.00000 72.1272.120

0.00

1345 *Traffic Control Management 171.610

0.000

630-00012  
 

666.000

DAY 

1.00000 171.61171.610

0.00

1350 *Flashing Beacon (Portable) 1.005

0.000

630-80001  
 

5.000

EACH

750.00000 753.751.005

0.00

1355 *Barricade (Type 3 M-A) (Temporary) 7.665

0.000

630-80335  
 

15.330

EACH

100.00000 766.507.665

0.00

1360 *Construction Traffic Sign (Panel Size A) 79.700

0.000

630-80341  
 

171.400

EACH

100.00000 7,970.0079.700

0.00
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1365 *Construction Traffic Sign (Panel Size B) 47.690

0.000

630-80342  
 

98.080

EACH

140.00000 6,676.6047.690

0.00

1370 *Construction Traffic Sign (Panel Size C) 5.685

0.000

630-80343  
 

17.000

EACH

200.00000 1,137.005.685

0.00

1375 *Construction Traffic Sign (Special) 90.350

0.000

630-80344  
 

268.000

SF  

20.00000 1,807.0090.350

0.00

1380 *Portable Message Sign Panel 2.675

0.000

630-80355  
 

5.350

EACH

8,000.00000 21,400.002.675

0.00

1385 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.990

0.000

630-80358  
 

5.980

EACH

700.00000 2,093.002.990

0.00

1390 *Drum Channelizing Device 66.020

0.000

630-80360  
 

183.000

EACH

40.00000 2,640.8066.020

0.00

1395 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

20.000

EACH

70.00000 0.000.000

0.00

1400 Concrete Barrier (Temporary) 5,341.835

0.000

630-80370  
 

13,750.340

LF  

40.00000 213,673.405,341.835

0.00

1405 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

2,266.000

LF  

15.00000 0.000.000

0.00

1410 *Traffic Cone 167.165

0.000

630-80380  
 

334.330

EACH

13.00000 2,173.15167.165

0.00

1415 *Tubular Marker 16.030

0.000

630-80384  
 

32.060

EACH

30.00000 480.9016.030

0.00
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1420 *Impact Attenuator (Temporary) 3.335

0.000

630-85010  
 

18.000

EACH

2,500.00000 8,337.503.335

0.00

1425 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

1.670

EACH

8,000.00000 4,000.000.500

0.00

1430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

800,000.000

F A 

1.00000 0.000.000

0.00

1435 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1440 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

80,000.000

F A 

1.00000 0.000.000

0.00

1445 F/A Incentive Early Completion Incentive 0.000

0.000

700-70014  
 

128,352.000

F A 

1.00000 0.000.000

0.00

1450 F/A Fuel Cost Adjustment 17,437.980

0.000

700-70016  
 

50,000.000

F A 

1.00000 17,437.9817,437.980

0.00

1455 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1460 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1465 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

6,600.000

F A 

1.00000 0.000.000

0.00

1470 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

50,000.000

F A 

1.00000 0.000.000

0.00
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1475 F/A ESB Program 0.000

0.000

700-70028  
 

16,500.000

F A 

1.00000 0.000.000

0.00

1480 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

33,000.000

F A 

1.00000 0.000.000

0.00

1485 *F/A Environmental Health & Safety Management 358,769.830

0.000

700-70589  
 

500,000.000

F A 

1.00000 358,769.83358,769.830

0.00

2165 Added Item (Hour)/ 28.500

0.000

900-00010  
 

75.000

HOUR

100.00000 2,850.0028.500

0.00

2235 Port Traf Speed Monitor SMCO #16 (BE) 74.720

0.000

630-80368  
 

200.000

DAY 

100.00000 7,472.0074.720

0.00

2285 Added Item (Lump Sum)/ Temporary Lighting (SMCO 22) 0.450

0.000

900-00014  
 

1.000

L S 

22,785.00000 10,253.250.450

0.00

2415 Added Item (Dollar)/ SMCO 36, Price Adjustments for 
Bridge Enterprise Items

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 1,465,183.150.003,934,528.99CURRENT AMT0250 $ $ $

CAT NO0300 BID ITEMS FOR F-16-XR (300) FLYOVER 

1490 Structure Excavation 2,847.000

0.000

206-00000  
 

4,432.000

CY  

6.00000 17,082.002,847.000

0.00

1495 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

342.000

CY  

12.00000 0.000.000

0.00

1500 Structure Backfill (Class 2) 2,182.000

0.000

206-00200  
 

2,335.000

CY  

13.00000 28,366.002,182.000

0.00
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1505 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

342.000

CY  

20.00000 0.000.000

0.00

1510 Shoring (Area 6) 0.900

0.000

206-01786  
 

1.000

L S 

100,000.00000 90,000.000.900

0.00

1515 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

1,164.000

TON 

82.75000 0.000.000

0.00

1520 *Drilled Caisson (24 Inch) 108.000

0.000

503-00024  
 

108.000

LF  

55.00000 5,940.00108.000

0.00

1520 MATERIAL ALLOWANCE Reinforcing steel cage for 24" 
Caisson

0.000

0.000LF  

10.01000 0.000.000

0.00

1525 *Drilled Caisson (36 Inch) 188.000

0.000

503-00036  
 

188.000

LF  

100.00000 18,800.00188.000

0.00

1525 MATERIAL ALLOWANCE Reinforcing Cage for 36" Caisson 0.000

0.000LF  

18.15000 0.000.000

0.00

1530 *Drilled Caisson (48 Inch) 534.800

80.000

503-00048  
 

614.800

LF  

170.00000 104,516.00614.800

13,600.00

1530 MATERIAL ALLOWANCE Reinforcing Cage for 48" Caisson 0.000

0.000LF  

37.97000 0.000.000

0.00

1535 *Drilled Caisson (72 Inch) 58.100

0.000

503-00072  
 

71.000

LF  

600.00000 34,860.0058.100

0.00

1535 MATERIAL ALLOWANCE Reinforcing Cage for 72" Caisson 12.900

0.000LF  

127.70000 1,647.3312.900

0.00
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1540 *Provide Temporary Support (F-16-XR) 0.650

0.000

509-08100  
 

1.000

L S 

600,000.00000 390,000.000.650

0.00

1545 Bearing Device (Type III) 12.000

0.000

512-00103  
 

12.000

EACH

5,500.00000 66,000.0012.000

0.00

1545 MATERIAL ALLOWANCE Bearing Device (Type III) 0.000

0.000EACH

4,352.00000 0.000.000

0.00

1550 Bridge Drain 8.000

0.000

513-00600  
 

10.000

EACH

10,500.00000 84,000.008.000

0.00

1550 MATERIAL ALLOWANCE Bridge Drain 2.000

0.000EACH

1,100.00000 2,200.002.000

0.00

1555 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

7,181.000

SY  

12.06000 0.000.000

0.00

1560 Bridge Expansion Device (0-4 Inch) 36.000

0.000

518-01004  
 

72.000

LF  

160.00000 5,760.0036.000

0.00

1560 MATERIAL ALLOWANCE Br Expan Device (0-4 In) 36.000

0.000LF  

130.56000 4,700.1636.000

0.00

1565 Bridge Expansion Device (0-12 Inch) 0.000

36.000

518-01012  
 

72.000

LF  

1,800.00000 64,800.0036.000

64,800.00

1565 MATERIAL ALLOWANCE Bridge Expansion Device 72.000

-36.000LF  

1,415.25000 50,949.0036.000

-50,949.00

1570 *Concrete Class D (Bridge) 2,289.385

7.400

601-03040  
 

3,031.000

CY  

350.00000 803,874.752,296.785

2,590.00
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1575 Concrete Class S50 174.200

0.000

601-05050  
 

174.200

CY  

300.00000 52,260.00174.200

0.00

1580 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

46,511.000

SF  

0.85000 0.000.000

0.00

1585 *Structural Concrete Stain 0.000

3,245.000

601-40400  
 

16,225.000

SY  

7.20000 23,364.003,245.000

23,364.00

1590 *Reinforcing Steel 35,163.730

0.000

602-00000  
 

37,770.000

LB  

0.65000 22,856.4235,163.730

0.00

1590 MATERIAL ALLOWANCE Reinforcing Steel - Ramp 1 0.000

0.000LB  

0.42500 0.000.000

0.00

1595 *Reinforcing Steel (Epoxy Coated) 684,813.460

0.000

602-00020  
 

785,260.000

LB  

0.70000 479,369.42684,813.460

0.00

1595 MATERIAL ALLOWANCE Reinf. Steel (Epoxy) - Ramp 1 0.000

0.000LB  

0.47500 0.000.000

0.00

1595 MATERIAL ALLOWANCE Reinf. Steel (Epoxy) - Ramp 1 0.000

0.000LB  

0.47500 0.000.000

0.00

1600 15 Inch Plastic Pipe 72.000

0.000

603-50015  
 

163.000

LF  

35.00000 2,520.0072.000

0.00

1605 *Bridge Rail Type 7 0.000

1,555.000

606-10700  
 

3,594.000

LF  

65.00000 101,075.001,555.000

101,075.00

1605 MATERIAL ALLOWANCE Brdg Rail Type 7 1,230.000

-1,230.000LF  

8.17600 0.000.000

-10,056.48
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1610 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

3,496.000

LF  

22.00000 0.000.000

0.00

1610 MATERIAL ALLOWANCE Fence CL (Spec)(36 In) 3,428.000

0.000LF  

11.28000 38,667.843,428.000

0.00

1615 *1 Inch Electrical Conduit 385.000

0.000

613-00100  
 

385.000

LF  

9.10000 3,503.50385.000

0.00

1620 *2 Inch Electrical Conduit 6,967.000

0.000

613-00200  
 

9,177.000

LF  

7.65000 53,297.556,967.000

0.00

1625 *Prestressing Steel Strand 12,696.300

0.000

618-00002  
 

16,666.000

MKFT

17.58000 223,200.9512,696.300

0.00

1625 MATERIAL ALLOWANCE Prestressing Steel Strand 3,969.700

0.000MKFT

14.52000 57,640.043,969.700

0.00

1630 *Prestressing Steel Bar 0.000

0.000

618-00005  
 

16,349.000

MKFT

17.58000 0.000.000

0.00

1635 Prestressed Concrete Slab (Depth Less Than 6 Inches) 36,041.000

0.000

618-06032  
 

43,833.000

SF  

9.00000 324,369.0036,041.000

0.00

1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth Less Than
6")

0.000

0.000SF  

5.54730 0.000.000

0.00

1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth Less Than
6")

0.000

0.000SF  

5.54730 0.000.000

0.00

1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth Less Than
6")

1,926.000

0.000SF  

5.54730 10,684.101,926.000

0.00



CONTID: C17783-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 42

PCN: 17783-ALTBID3 ESTIMATE RUN

PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BID ITEMS FOR F-16-XR (300) FLYOVER 

1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth Less Than
6")

2,633.660

0.000SF  

5.54730 14,609.702,633.660

0.00

1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth Less Than
6")

3,260.000

0.000SF  

5.54730 18,084.203,260.000

0.00

1640 *Precast Concrete U Girder (U72)(Curved) And 
Post-Tensioned

2,491.150

0.000

618-10372  
 

3,439.000

LF  

600.00000 1,494,690.002,491.150

0.00

1640 MATERIAL ALLOWANCE Precast Concrete U Girder 0.000

0.000LF  

462.11000 0.000.000

0.00

1640 MATERIAL ALLOWANCE Precast Concrete U Girder 0.000

0.000LF  

462.11000 0.000.000

0.00

1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U72) 0.000

0.000LF  

462.11000 0.000.000

0.00

1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U72) 0.000

0.000LF  

462.11000 0.000.000

0.00

1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U72) 364.940

0.000LF  

462.11000 168,642.42364.940

0.00

1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U72) 582.660

0.000LF  

462.11000 269,253.01582.660

0.00

2135 Prestressing Steel Bar Prestress Steel Bar, CO #4 11,217.000

0.000

618-00000  
 

11,217.000

LB  

17.58000 197,194.8611,217.000

0.00

2135 MATERIAL ALLOWANCE Prestress Steel Bar, CO #4 5,132.000

0.000LB  

2.38000 12,214.165,132.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 08/08/2012

PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0300 BID ITEMS FOR F-16-XR (300) FLYOVER 

2145 Added Item (Hour)/ Caisson Dewatering, Change Order 5 176.000

0.000

900-00010  
 

176.000

HOUR

195.00000 34,320.00176.000

0.00

2205 Added Item (Lump Sum)/ SM Change Order #13, Additional 
Falsework Towers for F-16-XR

1.000

0.000

900-00014  
 

1.000

L S 

212,319.00000 212,319.001.000

0.00

2215 Material Handling (Stockpile) SMCO #14 417.000

0.000

250-00200  
 

417.000

CY  

78.50000 32,734.50417.000

0.00

2225 Added Item (Lump Sum)/ Girder Modifications, F-16-XR, 
SMCO #15

1.000

0.000

900-00014  
 

1.000

L S 

3,367.26000 3,367.261.000

0.00

2315 Added Item (Foot)/ Concrete Joint Waterstop (SMCO #28) 1,205.000

255.000

900-00012  
 

1,460.000

LF  

4.25000 6,205.001,460.000

1,083.75

CAT 5,629,937.17145,507.277,192,863.58CURRENT AMT0300 $ $ $

CAT NO0301 BID ITEMS FOR F-16-DU WALLS(301) 

1645 *Structure Backfill (Class 1) 641.000

0.000

206-00100  
 

641.000

CY  

12.00000 7,692.00641.000

0.00

1650 *Mechanical Reinforcement of Soil 435.000

0.000

206-00360  
 

435.000

CY  

20.00000 8,700.00435.000

0.00

1650 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000

0.000CY  

1.63000 0.000.000

0.00

1650 MATERIAL ALLOWANCE Mecahnical Reinforcement of Soil 0.000

0.000CY  

6.48000 0.000.000

0.00

1655 Aggregate Base Course (Class 6) 333.000

0.000

304-06007  
 

333.000

CY  

19.00000 6,327.00333.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0301 BID ITEMS FOR F-16-DU WALLS(301) 

1660 *Precast Panel Facing 954.000

0.000

504-04420  
 

954.000

SF  

13.18000 12,573.72954.000

0.00

1665 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

54.000

CY  

350.00000 0.000.000

0.00

1670 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

2,070.000

SF  

0.85000 0.000.000

0.00

1675 *Structural Concrete Stain 0.000

0.000

601-40400  
 

230.000

SY  

7.20000 0.000.000

0.00

1680 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

8,335.000

LB  

0.70000 0.000.000

0.00

1685 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

164.000

LF  

65.00000 0.000.000

0.00

CAT 35,292.720.0074,102.72CURRENT AMT0301 $ $ $

CAT NO0302 BID ITEMS FOR F-16-DV WALL 3 (302) 

1690 Structure Excavation 2,686.000

0.000

206-00000  
 

2,686.000

CY  

6.00000 16,116.002,686.000

0.00

1695 *Structure Backfill (Class 1) 4,927.000

0.000

206-00100  
 

4,927.000

CY  

12.00000 59,124.004,927.000

0.00

1700 *Mechanical Reinforcement of Soil 4,251.000

0.000

206-00360  
 

4,251.000

CY  

20.00000 85,020.004,251.000

0.00

1700 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000

0.000CY  

1.63000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 BID ITEMS FOR F-16-DV WALL 3 (302) 

1700 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000

0.000CY  

6.48000 0.000.000

0.00

1705 Aggregate Base Course (Class 6) 858.000

0.000

304-06007  
 

858.000

CY  

19.00000 16,302.00858.000

0.00

1710 *Precast Panel Facing 6,681.000

0.000

504-04420  
 

6,681.000

SF  

13.18000 88,055.586,681.000

0.00

1710 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000SF  

11.20000 0.000.000

0.00

1715 Concrete Class D (Wall) 119.000

0.000

601-03050  
 

119.000

CY  

350.00000 41,650.00119.000

0.00

1720 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

8,985.000

SF  

0.85000 0.000.000

0.00

1725 *Structural Concrete Stain 0.000

0.000

601-40400  
 

999.000

SY  

7.20000 0.000.000

0.00

1730 *Reinforcing Steel (Epoxy Coated) 18,768.000

0.000

602-00020  
 

18,768.000

LB  

0.70000 13,137.6018,768.000

0.00

1735 *Bridge Rail Type 7 0.000

325.000

606-10700  
 

325.000

LF  

65.00000 21,125.00325.000

21,125.00

1740 *2 Inch Electrical Conduit 660.000

0.000

613-00200  
 

678.000

LF  

7.65000 5,049.00660.000

0.00

CAT 345,579.1821,125.00360,546.93CURRENT AMT0302 $ $ $
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PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303) 

1745 Removal of Portions of Present Structure F-16-DS 0.000

0.000

202-00495  
 

1.000

L S 

15,000.00000 0.000.000

0.00

1750 Structure Excavation 1,767.000

0.000

206-00000  
 

3,908.000

CY  

6.00000 10,602.001,767.000

0.00

1755 *Structure Backfill (Class 1) 5,733.000

0.000

206-00100  
 

10,238.000

CY  

12.00000 68,796.005,733.000

0.00

1760 *Mechanical Reinforcement of Soil 4,655.000

0.000

206-00360  
 

8,313.000

CY  

20.00000 93,100.004,655.000

0.00

1760 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 3,658.000

0.000CY  

1.63000 5,962.543,658.000

0.00

1765 *Reset Fence F-16-DS Wall 0.000

0.000

210-01000  
 

542.000

LF  

12.55000 0.000.000

0.00

1770 Aggregate Base Course (Class 6) 843.000

0.000

304-06007  
 

1,871.000

CY  

19.00000 16,017.00843.000

0.00

1775 *Precast Panel Facing 10,914.000

0.000

504-04420  
 

19,489.000

SF  

13.18000 143,846.5210,914.000

0.00

1780 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

391.000

CY  

350.00000 0.000.000

0.00

1785 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

27,266.000

SF  

0.85000 0.000.000

0.00

1790 *Structural Concrete Stain 0.000

0.000

601-40400  
 

3,030.000

SY  

7.20000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303) 

1795 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

60,525.000

LB  

0.70000 0.000.000

0.00

1800 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

891.000

LF  

51.00000 0.000.000

0.00

1805 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

1,151.000

LF  

65.00000 0.000.000

0.00

1810 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

508.000

LF  

22.00000 0.000.000

0.00

1815 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

2,311.000

LF  

7.65000 0.000.000

0.00

CAT 338,324.060.001,000,100.87CURRENT AMT0303 $ $ $

CAT NO0304 BID ITEMS FOR F-16-DW WALL (non-be) 

1820 Structure Excavation 2,911.000

0.000

206-00000  
 

7,598.000

CY  

6.00000 17,466.002,911.000

0.00

1825 *Structure Backfill (Class 1) 7,268.000

0.000

206-00100  
 

31,005.000

CY  

12.00000 87,216.007,268.000

0.00

1830 *Mechanical Reinforcement of Soil 4,167.000

0.000

206-00360  
 

17,603.000

CY  

20.00000 83,340.004,167.000

0.00

1830 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 13,436.000

0.000CY  

1.63000 21,900.6813,436.000

0.00

1830 MATERIAL ALLOWANCE Mechanica Reinforcement of Soil 5,907.000

0.000CY  

6.48000 38,277.365,907.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0304 BID ITEMS FOR F-16-DW WALL (non-be) 

1835 Aggregate Base Course (Class 6) 593.000

0.000

304-06007  
 

3,167.000

CY  

19.00000 11,267.00593.000

0.00

1840 *Precast Panel Facing 4,330.000

0.000

504-04420  
 

22,266.000

SF  

13.18000 57,069.404,330.000

0.00

1840 MATERIAL ALLOWANCE Precast Panel Facing 2,902.000

0.000SF  

11.20000 32,502.402,902.000

0.00

1840 MATERIAL ALLOWANCE Precast Panel Facing 19,284.000

0.000SF  

7.06000 136,145.0419,284.000

0.00

1845 Provide Temporary Support (F-16-DT) 0.710

0.000

509-08100  
 

0.830

L S 

50,000.00000 35,500.000.710

0.00

1850 Concrete Class D (Wall) 32.400

0.000

601-03050  
 

323.000

CY  

350.00000 11,340.0032.400

0.00

1855 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

27,004.000

SF  

0.85000 0.000.000

0.00

1860 *Structural Concrete Stain 0.000

0.000

601-40400  
 

3,000.000

SY  

7.20000 0.000.000

0.00

1865 *Reinforcing Steel (Epoxy Coated) 5,033.100

0.000

602-00020  
 

49,497.000

LB  

0.70000 3,523.175,033.100

0.00

1870 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

980.000

LF  

65.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0304 BID ITEMS FOR F-16-DW WALL (non-be) 

1875 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,985.000

LF  

7.65000 0.000.000

0.00

CAT 535,547.050.001,435,983.43CURRENT AMT0304 $ $ $

CAT NO0305 BID ITEMS FOR F-16-DX Wall (non-be) 

1880 Structure Excavation 4,188.000

0.000

206-00000  
 

4,188.000

CY  

6.00000 25,128.004,188.000

0.00

1885 *Structure Backfill (Class 1) 13,082.000

0.000

206-00100  
 

13,231.000

CY  

12.00000 156,984.0013,082.000

0.00

1890 *Mechanical Reinforcement of Soil 7,612.000

0.000

206-00360  
 

7,694.000

CY  

20.00000 152,240.007,612.000

0.00

1890 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 82.000

0.000CY  

1.63000 133.6682.000

0.00

1895 Aggregate Base Course (Class 6) 1,625.000

0.000

304-06007  
 

1,625.000

CY  

19.00000 30,875.001,625.000

0.00

1900 *Precast Panel Facing 9,501.000

0.000

504-04420  
 

9,643.000

SF  

13.18000 125,223.189,501.000

0.00

1900 MATERIAL ALLOWANCE Precast Panels 0.000

0.000SF  

11.20000 0.000.000

0.00

1900 MATERIAL ALLOWANCE Precast Panels 0.000

0.000SF  

11.20000 0.000.000

0.00

1900 MATERIAL ALLOWANCE Precast Panels Facing 142.000

0.000SF  

11.20000 1,590.40142.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0305 BID ITEMS FOR F-16-DX Wall (non-be) 

1905 Concrete Class D (Wall) 88.040

23.430

601-03050  
 

151.000

CY  

350.00000 39,014.50111.470

8,200.50

1910 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

12,835.000

SF  

0.85000 0.000.000

0.00

1915 *Structural Concrete Stain 0.000

0.000

601-40400  
 

1,426.000

SY  

7.20000 0.000.000

0.00

1920 *Reinforcing Steel (Epoxy Coated) 14,838.000

3,518.000

602-00020  
 

23,302.000

LB  

0.70000 12,849.2018,356.000

2,462.60

1925 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

455.000

LF  

65.00000 0.000.000

0.00

1930 *2 Inch Electrical Conduit 510.000

156.000

613-00200  
 

953.000

LF  

7.65000 5,094.90666.000

1,193.40

CAT 549,132.8411,856.50622,953.54CURRENT AMT0305 $ $ $

CAT NO0350 BID ITEMS FOR F-16-XS (350)(BE) I-25 

1935 Removal of Bridge F-16-XS 0.000

0.000

202-00400  
 

2.000

EACH

150,000.00000 0.000.000

0.00

1940 *Drilled Caisson (24 Inch) 265.000

0.000

503-00024  
 

346.000

LF  

55.00000 14,575.00265.000

0.00

1945 *Drilled Caisson (36 Inch) 88.000

0.000

503-00036  
 

88.000

LF  

100.00000 8,800.0088.000

0.00

1950 Bearing Device (Type I) (F-16-DW) 1.000

0.000

512-00101  
 

1.000

EACH

3,100.00000 3,100.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0350 BID ITEMS FOR F-16-XS (350)(BE) I-25 

1955 Concrete Class D (Wall) 24.400

0.000

601-03050  
 

126.000

CY  

350.00000 8,540.0024.400

0.00

1960 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

2,226.000

SF  

0.85000 0.000.000

0.00

1965 *Structural Concrete Stain 0.000

0.000

601-40400  
 

247.000

SY  

7.20000 0.000.000

0.00

1970 *Reinforcing Steel (Epoxy Coated) 5,478.000

0.000

602-00020  
 

12,185.000

LB  

0.70000 3,834.605,478.000

0.00

1975 Temporary Bridge 0.500

0.000

621-00500  
 

1.000

L S 

125,000.00000 62,500.000.500

0.00

1980 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

40.000

LF  

40.00000 0.000.000

0.00

1985 *Alternate Bridge Design and Construction F-16-XS I-25 0.783

0.000

631-10000  
 

1.000

L S 

6,588,686.87000 5,158,941.820.783

0.00

1985 MATERIAL ALLOWANCE Rebar 0.000

0.000L S 

6,588,686.87000 0.000.000

0.00

2150 Added Item (Hour)/ Caisson Dewatering, Change Order 5 20.000

0.000

900-00010  
 

90.000

HOUR

195.00000 3,900.0020.000

0.00

2220 Material Handling (Stockpile) SMCO #14 155.000

0.000

250-00200  
 

155.000

CY  

78.50000 12,167.50155.000

0.00

2250 Added Item (Each)/ Girder Access Door, SMCO #19 8.000

0.000

900-00007  
 

8.000

EACH

3,291.00000 26,328.008.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0350 BID ITEMS FOR F-16-XS (350)(BE) I-25 

2320 Added Item (Foot)/ Concrete Joint Waterstop (SMCO 
#28)(BE)

598.000

0.000

900-00012  
 

598.000

LF  

4.25000 2,541.50598.000

0.00

CAT 5,305,228.420.007,161,103.87CURRENT AMT0350 $ $ $

CAT NO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE) 

1990 Structure Excavation 596.000

0.000

206-00000  
 

1,556.000

CY  

6.00000 3,576.00596.000

0.00

1995 *Structure Backfill (Class 1) 1,489.000

0.000

206-00100  
 

6,351.000

CY  

12.00000 17,868.001,489.000

0.00

2000 *Mechanical Reinforcement of Soil 853.000

0.000

206-00360  
 

3,606.000

CY  

20.00000 17,060.00853.000

0.00

2000 MATERIAL ALLOWANCE Mechanical Reinforcment of Soil 2,753.000

0.000CY  

1.63000 4,487.392,753.000

0.00

2000 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 2,753.000

0.000CY  

6.48000 17,839.442,753.000

0.00

2005 Aggregate Base Course (Class 6) 122.000

0.000

304-06007  
 

649.000

CY  

19.00000 2,318.00122.000

0.00

2010 *Precast Panel Facing 888.000

0.000

504-04420  
 

4,559.000

SF  

13.18000 11,703.84888.000

0.00

2010 MATERIAL ALLOWANCE Precast Panel Facing 2,763.000

0.000SF  

7.06000 19,506.782,763.000

0.00

2010 MATERIAL ALLOWANCE Precast Panel Facing 721.000

0.000SF  

7.06000 5,090.26721.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE) 

2015 Provide Temporary Support (F-16-DT) 0.140

0.000

509-08100  
 

0.170

L S 

50,000.00000 7,000.000.140

0.00

2020 Concrete Class D (Wall) 6.600

0.000

601-03050  
 

66.000

CY  

350.00000 2,310.006.600

0.00

2025 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

5,531.000

SF  

0.85000 0.000.000

0.00

2030 *Structural Concrete Stain 0.000

0.000

601-40400  
 

615.000

SY  

7.20000 0.000.000

0.00

2035 *Reinforcing Steel (Epoxy Coated) 1,030.900

0.000

602-00020  
 

10,138.000

LB  

0.70000 721.631,030.900

0.00

2040 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

201.000

LF  

65.00000 0.000.000

0.00

2045 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

406.000

LF  

7.65000 0.000.000

0.00

2240 Wire Mesh Facing 2,866.000

0.000

504-05000  
 

2,866.000

SF  

11.70000 33,532.202,866.000

0.00

CAT 143,013.540.00327,615.67CURRENT AMT0351 $ $ $

CAT NO0352 BID ITEMS FOR F-16-DX I-25 WALL2(352)(BE) 

2050 Structure Excavation 1,710.000

0.000

206-00000  
 

1,710.000

CY  

6.00000 10,260.001,710.000

0.00

2055 *Structure Backfill (Class 1) 5,343.000

0.000

206-00100  
 

5,404.000

CY  

12.00000 64,116.005,343.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 08/08/2012

PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0352 BID ITEMS FOR F-16-DX I-25 WALL2(352)(BE) 

2060 *Mechanical Reinforcement of Soil 3,109.000

0.000

206-00360  
 

3,142.000

CY  

20.00000 62,180.003,109.000

0.00

2060 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 33.000

0.000CY  

1.63000 53.7933.000

0.00

2065 Aggregate Base Course (Class 6) 664.000

0.000

304-06007  
 

664.000

CY  

19.00000 12,616.00664.000

0.00

2070 *Precast Panel Facing 3,881.000

0.000

504-04420  
 

3,938.000

SF  

13.18000 51,151.583,881.000

0.00

2070 MATERIAL ALLOWANCE Panel Facing 0.000

0.000SF  

10.54000 0.000.000

0.00

2075 Concrete Class D (Wall) 35.960

0.000

601-03050  
 

62.000

CY  

350.00000 12,586.0035.960

0.00

2080 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

5,243.000

SF  

0.85000 0.000.000

0.00

2085 *Structural Concrete Stain 0.000

0.000

601-40400  
 

583.000

SY  

7.20000 0.000.000

0.00

2090 *Reinforcing Steel (Epoxy Coated) 6,061.000

0.000

602-00020  
 

9,518.000

LB  

0.70000 4,242.706,061.000

0.00

2095 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

186.000

LF  

65.00000 0.000.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 08/08/2012

PROJECT: BR0252-407                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:41

CUMULATIVE
AMOUNT

CAT NO0352 BID ITEMS FOR F-16-DX I-25 WALL2(352)(BE) 

2100 *2 Inch Electrical Conduit 228.000

0.000

613-00200  
 

389.000

LF  

7.65000 1,744.20228.000

0.00

CAT 218,950.270.00254,549.44CURRENT AMT0352 $ $ $

CAT NO0400 CONST. ENG. BID ITEMS (400) 

2105 Field Office (Special) 0.340

0.000

620-00005  
 

0.340

EACH

125,000.00000 42,500.000.340

0.00

2110 Field Laboratory (Class 2) 0.340

0.000

620-00012  
 

0.340

EACH

30,000.00000 10,200.000.340

0.00

2115 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

2130 *Added Item (Lump Sum)/ Revision to Section 620, Field 
Office (Special), CO #2

0.340

0.000

900-00014  
 

0.340

L S 

126,301.00000 42,942.340.340

0.00

CAT 98,642.340.0098,642.34CURRENT AMT0400 $ $ $

CAT NO0450 CONST. ENG. BID ITEMS (450)(BE) 

2120 Field Office (Special) 0.660

0.000

620-00005  
 

0.660

EACH

125,000.00000 82,500.000.660

0.00

2125 Field Laboratory (Class 2) 0.660

0.000

620-00012  
 

0.660

EACH

30,000.00000 19,800.000.660

0.00

2131 *Added Item (Lump Sum)/ CO #2 BE Item 0.660

0.000

900-00014  
 

0.660

L S 

126,301.00000 83,358.660.660

0.00

CAT 185,658.660.00185,658.66CURRENT AMT0450 $ $ $

$24,960,403.283,459,782.75$41,556,149.57$CURRENT AMTPROJECT TOTAL


